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&MDO OFFICE MEMORANDUM

Michigan Department of Transportation

DATE:

TO:

FROM:

SUBJECT:

March 15, 2001

Region Enginears

Region Asociate Ddlivery Engineers
Region Congtruction Engineers
Resdent/Project Engineers/ TSC Managers
Region Traffic Engineers

C. Thomas Maki
Chief Operations Officer

Gay D. Taylor
Chief Engineer/Deputy Director
Bureau of Highway Technica Services

Bureau of Highway Instruction Memorandum 2001-03
Extending Project Limits on Existing Projects

Bureau of Highway Ingtructional Memorandum 1999-7, Extending Project Limits on Existing Projects, is
attached and till operative. Rod Collins telephone number has changed to 517-322-6630.

NOTE: DONOT EXTEND PROJECT LIMITS EXCEPT FOR EMERGENCY SITUATIONS.

THEPROPERPROCEDURES, OUTLINED IN BOH IM 1999-7, MUST BY LAWBEFOLLOWED
WHEN EXTENDING PROJECT LIMITS. IN ADDITION, THE REGION ENGINEER MUST
APPROVE INITIATION OF THE PROCEDURES AND THE PROJECT LIMIT EXTENSION.

Chief Operations Officer Chief Engineer/Deputy Director

Bureau of Highway Technicd Services

BOHTS.C/T:PAL:kab
Subject Index: Contracts, Subcontracts

CC: C& T Staff MRBA
Red Estate, M. Frierson MAPA
Design Divison, P. Miller MCPA
Maintenance Divison, C. Roberts MCA
Traffic & Safety, J. O’ Doherty MAA
C & T Divison, J. Culp AUC
OEO - S. El Ahmad CRAM
J. Klee MRPA
R. Knapp
V. Blaxton
B. Jay

K. Trentham
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Michigan Department of Transportation

DATE: April 13, 1999

TO: Region Engineers
Region Associate Delivery Engineers
Region Construction Engineers
TSC Managers
Resident/Project Engineers

FROM: C. Thomas Maki
Chief Operations Officer

Gary D. Taylor
Chief Engineer/Deputy Director
Bureau of Highway Technical Services

SUBJECT: Bureau of Highway Instructional Memorandum 1999-7
Extending Project Limits on Existing Projects

Construction projects should never be extended beyond their original project limits. Proper
scoping should eliminate any need for project limit extensions.

If an extensionis absolutely necessary, projects can be extended for additional work less than
$100,000 using existing contract modification procedures.

When extending project limits for additional work greater than $100,000, the following
procedures are to be used. These procedures are based on information provided by our
Office of Attorney General, and requirements set forth by the State Transportation
Commission and the State Administration Board.

According to Section C of Michigan Public Act 52, as amended by Enrolled Senate Bill 303
of 1997, construction and maintenance project extensions for additional work over $100,000
on existing contracts must be competitively bid and approved by the State Transportation
Commission and the State Administrative Board before work is started.

An exception exists only where the department “affirmatively finds under the circumstances
relating to those projects, some other method is in the public interest.” However, MDOT
must give 90 days notice to the State Transportation Commissionbefore work is started on
projects that qualify for the exception. An exceptionto the notice requirement applies only if
“the department determines emergency action is required.”

Accordingly, to extend an existing project outside of the contract limits requires compliance
with these procedures. The department must either document why it is in the public’s interest



BOH-IM 1999-7 -2- April 13, 1999

or determine that emergency action is required. The region engineer must provide
documentation that sets forth the public interest findings, or justification for an emergency
determination. The Recommendation and associated documents must be provided to the
Construction and Technology Division for processing with enough lead time for review by the
Attorney General and placement on the next available Transportation Commission and
Administrative Board agenda. To stay in compliance with Michigan law, no exceptions to this
procedure are allowed.

If you have any questions, please contact your Lansing Construction and Technology area
engineer or Rod Collins at 517-373-2308 for any further explanations.

Chief Operations Engineer

Bureau of Highway Technical Services

BOHTS:C&T:PAL:jp
Subject Index: Contracts, Subcontracts

cC: Lansing C&T Division Engineers FHWA - J. Steele J. Culp
Lansing C&T Division Technicians FHWA - J. Wiesner J. Staton
Maintenance, C. Roberts MAPA D. Smiley
Real Estate Division, M. Frierson MCA J. Culp
Design Division, P. Miller MCPA R. Till
G. Taylor MAA R. Endres
B. Jay MRBA T. Hynes
T. Maki AUC G. Mayes
V. Blaxton CRAM P. O'Rourke
J. Reincke D. Smiley
R. Knapp K. Trentham
S. Kulkarni A.Suber
J. Klee P. Rang

J. Ruszkowski L. Galehouse



